HERITAGE
ENTERPRISES

HerITAGEQFCARE.COM

Monday, June 19, 2017

RECEIVED

Ms. Courtney Avery, Administrator

Health Facilities and Services Review Board JUN 2 2 2017
illinois Department of Public Health

525 West Jefferson Street, Second Floor HEALTH FACILITIES &
Springfield, iL 62761 SERVICES REVIEW BOARD

Re: Permit #15-016
Rutledge Joint Ventures
d/b/a Heritage Health
Annual Progress Report

Dear Ms. Avery,

On June 2, 2015 the illinois Health Facilities and Services Review Board granted a permit to
Rutledge Joint Ventures, d/b/a Heritage Health for the major modernization of ancillary and support
areas. On behalf of the Project, 1 am writing this letter to comply with section 1130.760 (Annual Progress
Reports) of the 77 lllinois Administrative Code.

Current Status:

The Project has been financially committed and documentation provided as Exhibit 1. The total
project scope of work is currently 98% complete. A breakdown of the work completed is listed below:

1. HVAC
¢ All work completed

2. Plumbing
» All work completed

3. Electrical
e Four (4] light fixtures remain to be installed
e Al other work completed
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4. General Construction
* Rear parking lot remains to be installed
+ All other work completed

5. Furniture, Fixtures, and Equipment
e Allitems received and in place

There have no changes in scope of work for this project from what was originally submitted.

Project Costs:

Appended herein (EXHIBIT A) is a Project Cost and Sources of Funds chart illustrating the
approved line items, the corresponding expenditures that have been made per line item, and the most
current general contract payout request.

Project Financing:

The method and sources of funds have not changed as originally approved. All funds to date
have been paid out of Bank of Springfield loan proceeds or owner’s equity.

Project Completion:
The anticipated date of completion is June 30, 2017.

Should you have any questions or concerns, please do not hesitate to contact me on behalf of the
applicant.

Sincerely,
N XH\—
Michael R. Blake

SVP-Facilities
Heritage Operations Group

ENCLOSURES



Rutledge Joint Ventures d/b/a Heritage Health
PROJECT COSTS AND SOURCES OF FUNDS

Use of Funds COST Expended to Date %
Expended

Preplanning Costs s - 3 -

Site Survey and Soil Investigation S - S -

Site Preparation s - S -

Off Site Work S - S -

New Construction Contracts S - S -

Modernization Contracts $ 7,066,275 | & 6,330,048.00 90%
Contingencies s 246,188 | & 172,773.00 70%
Architectural/Engineering Fees S 255,000 | $ 268,965.00 105%
Consulting and Other Fees s 15,000 | $ 11,180.00 75%
Movable or Other Equipment S 1,140,000 | $ 1,302,868.00 114%
Bond Issuance Expense S - |S -

Net Interest Expense During Construction S 117,174 | § 220,362.00 188%
Fair Market Value of Leased Space or Equipment $ - S -

Other Costs to be Capitalized S - S -

Acquisition of Building or Other Property S - S -

Total Uses of Funds S 8,839,637 | $ 8,306,196 94%

Source of Funds

Cash and Securities ) 1,561,281 | $ 1,370,086.00 88%
Pledges S -

Gifts and Bequests S -

Bond Issues 5 -

Mortgages S 6,378,356 | $ 6,036,710.00 95%
Leases S -

Governmental Appropriations S -

Grants $ - § -

Other Funds and Sources $5800,000 | § 900,000.00 100%
Total Sources of Funds S 8,839,637 | $ 8,306,796.00 94%




- Application and Certificate For Payment

Page 1
To Owner: Herltage Erterprises Project: Herltage Heaithcare Application No: 23 Date: 05/31/2017
115 W, Jefferson Sk, Sulte 40 90: N.lRutiedge Pariod To: 05/31/17
Bloomington, 1L 61702 Mike Blake :
Springfleld, IL 62702-3721 Architect's
From 0'Shea Builders Contractor Job  4qp4 Project No:
(Contractor): 3401 Corstitution Dr Number: Contract Date:  07/08/15
Springfield, IL 62711
Via (Architect): Farnsworth Group
Phone: 217 522-2826 Contract For:
Contractor's Application For Payment ‘
Change Order Summary Additiens Deductions Original contract sum 6,729,264.00
Change orders approved in
previous months by owner 135.437.00 -83.996.00 Net change by change orders 51,441.00
] - ¢ -
Nurmber Ap%?';?l o Contract sum to date 6,780,705.00
; ‘c:-:fan‘e Total completed and stored to date 6,707,455.00
| oraesrs
' itaﬁzf%'!:th Retainage
10.0% of completed work 670,745.50
Totals 0.0% of stored material 0.00
Net change by change
orders ‘ 51,441,00 Total retainage 670,745.50
The undersigned Contractor certifies that to the best of the Contracters knowledge, ‘
lnmm:ﬁ;: h;“eé trac w;mvmd b;ﬂ:m: ﬁf":“m’? f?:: P“‘:mt "’E""’:.,”’“cs,‘.if,‘?"c‘" Total earned less retalnage 6,036,709.50
nee with ¢ tract ments, that all am 5 Ve an id b che .
:ur m:k for"vml:h ;remm Certificates for Payment v::r: Ess:ed a:d pg;rnen{'. r:cehnd I‘ron: Less previous certlficates of payment 5,884,421.59
the Owner, and that current payment shown hereln [s now due.
Current sales tax
1
ctor:
?“m " 0.000% of taxable amount 0.00
v OFFICIAL SEAL
State of NOTARY PUQ’E. CAMPAS Current sales tax 0.00
ubscry C STATE OF i
2 :l Y co - AEOF Lunoig _ .
- MMISSION EXPlics 07.25.090: j Current payment due 152,287.91'
M SV
My commissien expires Balance to finish, including retainage 743,995,50

Architect’s Certificate for Payment

In accordance with the Contmact Docurnents, based on on-site observations and the dats
comprising the above apphication ‘'the Architect certifies to the Owner that to the best of the
Architect’s knowledge, Information and betieF tha Wark has progressed as Indicated, the quality
of the Work is in accordance with the Contract Dacumeits, and the Contractor Is entitied to
payment of the Amount Certified.

amount cenmea:  §_1SZ\2BL. Al

Architect:

By: V\JQ.Q)\_—-

Cate: (o\ \ \0\ V1

This Cerfification is not negotiable. The Amount Certified is payable only to the Gonlractor named harsin. Issusnce,
paymert, and ecceptance of payment are without prejudica to any rights of the Owner or Contractor under this
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T A RECATIONSHIP OF PARTIES The Paiibs each agree (o praceed Wilh [fie Praject on the basis of

This Agreement has important legal and Insurance consequances. Consultation with an attorney 2nd
Insurance consultent is encouraged with respect to Hs completion or modification. Notes indicate where

infarmation Is to be Inserted to camplate this Agreement.

ARTICLE 1 AGREEMENT

This Agreement is made this 6th Day of May In the year 2045, by and batwaen the

OWNER:

Rulledge Joint Venture, LLG
115 West Jefferson Streed
Sulte 404

Blaomington, ). 65702-3188

and the
CONSTRUCTION MANAGER:
Harold O'Shea Bullders, Inc.

3401 Constitution Drive
Springfield, IL 62741

for services In eonnection with the following

PROJECT, Renovation and Infrastructure Upgrades for Hetitage Manor, located in Springfleld, iL.
Natice to the Parles shall be given at the abave addresses,

The Deslgn Professional Is:

Farnsworth Group

2709 McGraw Drive
Bloamingtoen, IL 61704

ARTICLE 2 GENERAL PROV{SIONS

mutus! frust, good faith and falr dealing.

2.1.t The Canstruclion Manager shall furnlsh conslruction administration ahd management services
and use the Construction Manager's diigent efforts to perform the Work In &n expeditious manner
consistent with the Contract Documents. The Parties shall esch endeavor to promote harmony and

cooperation smeng 2l Project parlicipants,

4

. CanFe, Rvised 2014, THIS DOCUMENT MAY HAVE BEEN MODIFIED, Thw Conremuslioos fechacgy platiorm creales @ tadine
eomparison to ha slondard Languege which 1he purchaser cof By conteact |s aushorired to shara for review parposes. Consehiaton Wil

L 5 . Conssnsus0oce™ 500 ~ Standard Agreoaront and Oansral Condlilens Batweran Owner end Constructon Managsr ICMALRIGNY
1 i \1 ]
H ( }i lagal end Insurence counse] are strongly encaursged, You may anly muke éoples of nafzed documents fof Cisteitnion to pardes in direct
‘*.;‘ i 4 connadion with (s conract, Any other uses s sirfclly prohibled,
STl CONTENT GECURETD: 66240483340
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The Dale of Final Completion of the Work is; December 31, 2016 or within Thirly (30) Days after the Date
of Substantia! Completion, subject to adfusiments as provided for in ‘the Contract Documants.

This Amendment Is entered into as of June 22, 2015.

OWRNER: Rutledge Joinl Venture, LLC
BY:

a-» Erandes ’y a?w
PRINT NAME PRiNT TITLE [ ]
7C£ W pMangele
PRINT NAME PRINT TITLE | i

f(ww

(;(:NTﬁM ;Nﬂfd‘lg?gpfmildem, Inc. '

PRINT NAME Micheal E. O'Shea PRINT TITLE President
« ENO OF DOCUMENT.
1
|
2 |
,--~ 7,;

CongcnxusDoes® 500.1 = Amendmant No. T to ConsansusDoecs 500 Standerd Agreoment und Ganaral Gunditions Botwean Cwner

‘ and Comtruction Manager [OMP with Gptlon for Preconstrusilen Services) - °20CIT. Revinpd 201%. THES DOCUMENT MAY KAVE

:& I i wtapdard lenfiungs which the purchaser of
-u-’

) AEEN MODIFIED, The ConsensusTocs teshnclogy platiomm mrediing
+ Uhscontradt iz authartred to shats for pevisvs purbeson, Conduliation \Mlh tegal and iwsurenss ceunsal are stmngly ensourged, You may

only makcouplas ol inallzed docurnents for distibiion to parjes In direct connaction with this bontract. Any other uses em stkly
prohibited
C‘UHI‘EHTSECURE 10; BEIG9A-21CE
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